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m ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _§§__ 

U.S. EPA, Region 6 

D AILY WORK O RDER 
OoeratinQ Period: 01/25/19 Task Order: 0618F0308 PaQe 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas [11 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of non-TSCA-contaminated soil; 1) In Progress: Off-site T&D of non-TSCA-contaminated 2) Continue restoration in Grid(s) No. FJD04-05, FJD04-06, soils; 
FJD04-07, FJD04-08, EAS07 and EAS08; 2) In Progress: Restoration in Grid(s) FJD04-05, FJD04-06, 3) Commence excavations in Grid No. FJD04-03; FJD04-07, FJD04-08, EAS07 and EAS08; 

4) Continue removal reporting and T&D scheduling. 3) In Progress: Excavations in Grid No. FJD04-03; 
4) In Progress: Removal reporting and task scheduling. 

OSC Signature: ~ Date: 
OSC~igna~~ 

Date: 

RM Signatur~ u.) ?..D_~ . •i::.W ~,:_~.Q ~ natur~n .h) D~~/. q 11) .,. • .e . \ /: l . • . 
\ . II I I 2. Upcoming Work Authorized 

Continue restoration in Grid(s) EAS07, EAS08, FJD04-06, FJD04-07 and FJD04-08. Continue off-site T&D of non-TSCA soils; resume on-si~ excavations in FJD04-03. Commence restoration in DRA026; pump down DRA03 to install liner. 

3. Quantity I Volume Tracking: 

Description: Current Period: Total to Date: -2"- 3" Limestone Rock {Haul Road) 5 TL/56.64 tons 
Non-regulated, non-hazardous soils 14 TU298.87 Tons 196 TL/4,552.87 tons 3" SurQe Rock (Parkin!l Lot) 10 TU267.29 Tons 10 TU267.29 Tons 
TSCA-contaminated soils 64 TU1 ,488.19 tons Select Backfill, Wolf Creek Plant (12-15 PQ 17 TU286.09 Tons 206 TL/3 666.23 tons 
C&D Debris (wooden portions of building stored in roll-off box) 1 30-yd. open-top box =5 tons 

10 TU175. 72 tons 
Topsoil, Hom Plant 82 TU1 ,059.35 tons 
Bulk Hydraulic Liquids, Soent 3/165 Gallons 
4. Number of Personnel Authorized Current Period 

·-Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer/Operator 1 
5. Equipment Authorized for Current Period 

f-

Item Qty Used Not Used I Item Qty Used Not Used/ 
orOown or Down -½ ton crew-cab oickuo {RM\ 1 1 Portable toilets 3 3 

½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with bucket/forks 1 1 

BobcatTS90 
~ -ton extended cab (POV) 1 1 Mini-excavator (Bobcat E85\ 1 1 -40' x 8' office trailer 1 1 2 000-oallon Water Truck 1 1 
70 kW Generator 1 1 Excavator (JD 21 0G} 1 1 ---Passenaer car, FCA 1 1 Front End Loader (JD 5441<) 1 1 

·-2" centrifugal eume/hoses 2 2 Bulldozer {JD 650K-XL TI 1 1 
20' Conex Box 1 1 Plate compactors 2 2 
6. Comments I Amendments (Include Time) 
*In Dem9b_ilization status. -- -X/~i //ldr- - lli '\,, \ C2n.A . :0.. \ l/145./,'i 
Sianature oWSC Date l Sianature of RM Date 
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